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EGxG ROCKY FLATS 
EGLG ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 804024464 (303) 966-7000 

July 6 ,  1992 9 2 -RF - 7486  

Terry A. Vaeth 
Manager 
DOE, RFO 

Atfn: S.R. Grace 

OPERABLE lJNIT NO. 1 (OU 1) DRAFT RCRA FACILITIES INVESTIGATIONS/REMEDIAL 
INVESTIGATIONS (RFVRI) REPORT EXTENSION RECliiEST RESPOP4SE - JMK-0640-92 

This letter is to inform the Department of Energy, Rocky Flats Office (DOE/RFO) that EG&G 
Rocky Flats, Inc. (EG&G) recommends that DOElRFO extend the milestone submittal date for 
the Draft RFI/RI Report to October 28, 1992 from July 30, 1992. The Environmental 
Protection Agency (EPA) and the Colorado Department of Health (CDH) have offered to 
extend the date as stated in the attached letter to F. R. Lockhart of your staff. The extension 
date is based on EG&G's estimate of an average 161 day radionuclide laboratory turnaround 
performance. As has been discussed, this may be optimistic because our "worst case" 
laboratory turnaround performance has been 280 days. EG&G will closely monitor 
laboratory performance and inform DOE of any significant problems. Additionally, as we 
have pointed out, it is likely that this extension will impact other OU 1 milestone 
deliverables including the Corrective Measures Study/Feasibility Study (CMS/FS) due to 
their dependent relationship. 

As  requested, we have provided tentative schedules for Baseline Risk Assessment working 
meetings with EPA and CDH technical staff. Attachment 2 identifies subjects and dates for 
the Human Health and Ecological facets. I f  you have any questions regarding this letter, 
please contact C. B. Gee or D. M. Smith of Remediation Programs at extensions 8550 or 
8636 respectively. 

eneral Manager 
/Environmental and Waste Management 

kUTHOr?lZED C G S S I F I E R  

DM S :ce t 

Orig. and 1 cc - Terry A. Vaeth 

Attachments: 
As Stated (2) 


